

Technology Services Board Portfolio and Policy Subcommittee Meeting

August 11, 2016

10:00 a.m. - 12:00 p.m.



WA • Office of the

Chief Information Officer

AGENDA

TOPIC	LEAD	PURPOSE	TIME
Welcome and opening remarks	Michael Cockrill	Information	10:00
Policy Review <ul style="list-style-type: none"> • Policy 151 – Disaster Recovery • Policy 181 – Accessibility • Policy 184 – Data Center Investments 	Sue Langen Ryan Leisinger Cammy Webster	Discussion/Recommendation	10:05
Enterprise Project Review – FAST Technologies <ul style="list-style-type: none"> • Dept. of Licensing <ul style="list-style-type: none"> ○ Prorate & Fuel Tax System Replacement ○ DRIVES – Business & Tech Modernization • Dept. of Revenue <ul style="list-style-type: none"> ○ Tax and Licensing Systems Replacement • Dept. of Employment Security <ul style="list-style-type: none"> ○ Unemployment Tax and Benefit (UTAB) System 	Rob St. John Jim Hammond Kathleen Drew Pamela Davis-Taggart Josh Johnston Peter Barlow Marcus Glasper Kit Bail Matt Buelow Abhi Kuzhikat	Discussion/Feedback	10:30
Improving Project Outcomes <ul style="list-style-type: none"> • Oversight Process 	Rob St. John Jim Hammond Kathy Pickens-Rucker	Discussion/Feedback	11:40
Public Comment			11:55

ADJOURN – 12:00 noon

Current TSB Portfolio & Policy Subcommittee Members

Industry Members

Kris Kutchera – Alaska Airlines*
Butch Leonardson – BECU*
Paul Moulton - Costco

Legislative Members

Sen. Mark Miloscia - Senate R

Executive Branch (Agency Directors)

Michael Cockrill – CIO & Chair
Marcie Frost - DRS

Other Government

Bill Kehoe – CIO King County
Jeff Paulsen – Labor Rep

Blue – members present
Black – members absent

August 11, 2016


Policy Review

Information / Discussion

August 11, 2016


4

Where Are We?




August 11, 2016

Policy 151 – IT Disaster Recovery Planning



Policy 184 – Data Center Investments

Migration Strategy



Timeline



Weigh Agency Impact



Policy 184 – Data Center Investments

Old Policy Limitations

- Ambiguous expectations
- Constrained waiver request process
- Limited future thought to compute strategy

Financial Goals

- Right size allocation of debt service to maximize federal participation
- Narrows data center facility investment to SDC

Technical Goals

- Provides path to put compute where it belongs
- Applies pressure to come up with a plan

Agency Voiced Concerns

- Timeline too aggressive
- Competing priorities for scarce resources
- Organizational change management impact

Policy 188 - Accessibility

All covered technology must meet established and testable worldwide standard – WCAG 2.0 AA


New
OCIO waiver required for non compliance

In Development or Procurement
OCIO waiver required for non compliance

Existing
Prioritized list and a plan to correct

:: Agencies Must ::

- Identify IT Accessibility Coordinator
- Develop Internal Policy and Process
- Publish Plan to Address Existing Technology



Policy 188 - Accessibility


Department of Justice

Americans with Disability Act (ADA)

:: **Settlements** ::

Edx.org | PeaPod | WA State Board of Education

H&R Block \$90,000 plaintiffs – \$55,000 civic



Agency Responses

Plan due by end of year too aggressive

Impact beyond IT

Questions about Section 508 and ADA

For Decision

- Do you recommend Policy 151 for approval & that Standard 151.10 can be rescinded?
- Do you recommend Policy 184 for approval?
- Do you recommend Policy 188 for approval?

Enterprise Project Review

Discussion

August 11, 2016


12

Washington State FAST Projects

- 3 Agencies and 4 Projects
- FAST Investment - \$103.7M
- Total Project Spend – \$202.6M
- OCIO Engagement

FAST Enterprises, LLC

- Focus on Government Solutions
- Revenue / Licensing / Unemployment
- 35 state and local governments in US
- 7 countries
- Founded in 1997



Washington State FAST Projects

DOL - Prorate Fuel Tax

\$4.5M

Oct 2014 to Oct 2016

DOL – Vehicles/Drivers

\$43M

Jul 2015 to Dec 2018

FAST Enterprises, LLC

DOR - Tax & Licensing

\$36.6


Jul 2015 to Dec 2018

ESD – Unemployment

\$19.6

Apr 2015 to Apr 2017

Fast, Inc. Projects Timelines



DOL-Prorate & Fuel Tax System Replacement (PRFT)

- Business problem to be solved; Progress to project goals
- Current status (e.g., Phase 1 rollout)
- Lessons learned - top 3 (e.g., What advice can you give to agencies coming next?)
- Questions for the TSB members?

DOL-DRIVES - Business and Tech Modernization

- Business problem to be solved; Progress to project goals
- Current status (e.g., Phase 1 rollout)
- Lessons learned - top 3 (e.g., What advice can you give to agencies coming next?)
- Questions for the TSB members?

DOR-Tax and Licensing Systems Replacement (TLSR)

- Business problem to be solved; Progress to project goals
- Current status (e.g., Phase 1 rollout)
- Lessons learned - top 3 (e.g., What advice can you give to agencies coming next?)
- Questions for the TSB members?

ESD-Unemployment Tax and Benefit (UTAB) System

- Business problem to be solved; Progress to project goals
- Current status (e.g., Phase 1 rollout)
- Lessons learned - top 3 (e.g., What advice can you give to agencies coming next?)
- Questions for the TSB members?

Questions / Discussion

August 11, 2016

21

Project Oversight

Information / Discussion

August 11, 2016

22

Improving Project Outcomes

Budget

Align technology strategy & public policy

IT strategy

4-6 year projection

Lessons learned

Capital budget model

IT budget pool

Portfolio

Invest in the right things

Enterprise strategies

Modern / Transform

Enterprise resource planning (ERP)

Unified business identifier (UBI)

Humans

eGov

Technology Business Management (TBM)

Delivery

Execute & deliver outcomes

Quality Assurance

Risk / Severity

Triggers / major projects to TSB

Process

People/skill

Responsibility


Governance

Project / Program management (PMO)

Taskforce

Done
 Done
 Done

Concept for Oversight Framework



■ Negligible
 ■ Low
 ■ Moderate
 ■ High

Oversight Process Initiative

To be launched in September

Scope

- Review current definitions, methods and procedures for 'project oversight',
- Obtain TSB Subcommittee input and insight
- Review research from industry and other states
- Evaluate oversight over the life of a project

Deliverables

- Finalized tool and data collection methods
- Updated oversight framework
- Updated Policy 121

Public Comment

August 11, 2016

26