

Enterprise Cloud Computing Program Update

Date: January 2025

- **Cloud Government Network:** The lab environment testing for the Azure and AWS implementation of the Cloud Government Network (CGN) has been successfully completed. Migration documentation will be completed this month. End-to-end connectivity testing between agencies and CGN, and agencies and Shared Services is ongoing. This is the only remaining scope item for the CGN 2.0 project that has not been completed. New target completion date is end of January 2025.
- **Cloud Learning Platform:** As of Jan. 7, Pluralsight has been rolled out to over 2,300 IT staff members across 42 agencies. Fifty percent (1,155) have logged in, claimed their license, and have begun their learning journey and 30 agencies have onboarded 100% of their IT staff. All 13 Learning Paths have been drafted and reviewed by the Workforce Subcommittee and will launch this month along with a customized home landing page. This landing page will display each persona by proficiency level (beginner, intermediate, and advanced) for easy access to each learning path. We are continuing the work to connect Pluralsight to the State LMS which will enable Pluralsight training completion information to flow into our LMS and display on your transcript.
- **ECCP Roadmap:** The program continues to develop its 3-to-5-year strategic roadmap. The draft roadmap is expected to be completed in late January. This roadmap incorporates findings from the ECCP vision, agency readiness assessments, customer journeys/service blueprints, and the cloud capability model.
- **Brokerage:** Discovery phase continues with the Special Assistant Attorney General (SAAG).
- **Cloud FinOps Pilot:** The multi-agency pilot with IBM Cloudability continues with an expected date of completion in March 2025.