Migrations In Progress from Agency Facilities

Based on Approved Policy Waivers

Status	Agency	End Date	Destination
🔴 Expired	Human Rights Commission (tied to completion of Case Management Project)	3/31/2019	State Data Center
🔴 Expired	Transportation Improvement Board **(COMPLETED)**	4/30/2019	State Data Center
🔴 Expired	Criminal Justice Training Center	6/30/2019	External Cloud
🔴 Expired	County Roads Administration Board	6/30/2019	State Data Center
🔴 Expired	Department of Agriculture	7/31/2019	State Data Center
🔴 Expired	Department of Transportation Phase 1	7/31/2019	Hybrid
🟢 On Schedule	Washington Childhood Deafness and Hearing Loss	10/31/2019	External Cloud
🟢 On Schedule	Department of Health - Phase 1	10/31/2019	Hybrid
🟢 On Schedule	Department of Labor & Industries	12/31/2019	State Data Center
🟢 On Schedule	Services for the Blind	12/31/2019	State Data Center
🔺 Schedule at Risk	Department of Natural Resources	12/31/2019	Hybrid
🟢 On Schedule	Department of Social & Health Services **(Extended)**	12/31/2019	State Data Center
🟢 Schedule at Risk	Washington Student Achievement Council **(Extended)**	12/31/2019	Cloud
🟢 On Schedule	Washington State Patrol	2/28/2020	Quincy Data Center
🟢 On Schedule	Department of Revenue	7/31/2020	State Data Center
🔺 Schedule at Risk	State Parks	1/31/2020	State Data Center
🟢 On Schedule	Liquor and Cannabis Board (tied to completion of SMP Project)	2/28/2020	Decommission
🟢 On Schedule	School for the Blind	3/31/2020	Hybrid
🟢 On Schedule	Washington State Historical Society	4/30/2020	External Cloud
🟢 On Schedule	State Investment Board	6/30/2020	External Cloud
🟢 On Schedule	Secretary of State	6/30/2020	State Data Center
🟢 On Schedule	Eastern Washington Historical Society	6/30/2020	External Cloud
🟢 On Schedule	Department of Fish & Wildlife	11/30/2020	Hybrid
🟢 On Schedule	Board of Volunteer Fire Fighters	12/31/2020	Hybrid
🟢 On Schedule	Washington Horse Racing Commission	12/30/2020	External Cloud
🟢 On Schedule	Department of Ecology	4/30/2021	Hybrid
🟢 On Schedule	Employment Security Department	6/30/2021	State Data Center
🟢 On Schedule	Department of Licensing	7/31/2021	Hybrid
🟢 On Schedule	Department of Correction	11/30/2022	External Cloud