ID	% Compl	Task Name
1		**DSHS**
2		**Mailbox Cutovers**
3	100%	BHA/WSH/ESH/SCC
4	100%	DCS Pilot
5		ESA/DCS Mailboxes
6		**Vault Migrations**
7	100%	Initiate Vault Pilot Migration
8		**Vault Migration 1**
12		**Vault Migration 2**
16		**Vault Migration 3**
20		**Vault Migration 4**
24		**DFI**
25	100%	Pilot 1 Cutover
26		**Actives**
27	100%	Mailbox Cutover
28	100%	Vault migration
29		**Inactives**
34		**ESD**
40		**PERC**
44		**WFCA**
48		**HUM**
52		**COMM**
56		**ACB**
60		**OIC**
64		**DAHP**
68		**UTC**
72		**LOT**
76		**BVFF**
80		**ECY**
84		**GMB**
88		**TRE**
92		**DOC Vault**

Timeline header:
3rd Quarter | 4th Quarter | 1st Quarter | 2nd Quarter | 3rd Quarter
Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug

Milestones:
- 8/27 (ID 3)
- 9/10 (ID 4)
- 10/22 (ID 5)
- 9/24 (ID 7)
- 8/27 (ID 25)
- 10/8 (ID 27)

| ID | % Compl | Task Name | 3rd Quarter | | | 4th Quarter | | | 1st Quarter | | | 2nd Quarter | | | 3rd Quarter | |
			Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
94		**DCYF**														