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watech.wa.gov
MFaaS Customer Meeting chat log and Q&A
August 18, 2020
Questions/Comments in the chat.
1. SSA
0. Risk to the project, the Security Evaluation Questionnaire (SEQ) has a 120-day lead time once submitted. The contract with SSA is owned by DSHS, so they are currently reviewing the SEQ to identify the areas where WaTech, OLS and Ensono. 
0. [11:37 AM] Vicki Kent/DSHS (Guest) I am currently working with Andy Nord at DSHS/ESA, setting up meetings, reviewing the existing agreement, etc.
0. DSHS is currently reviewing the SEQ (security evaluation questionnaire) that SSA requires, to identify the sections that they need WaTech, OLS and Ensono need to complete. 
​
1. Software Reconciliation
0. Review of the software results from TADz. 
0. [11:37 AM] chey kyarky DNR (Guest) What were the IBM items found by TADz?
0. 
	Software Vendor
	Product Name / Description
	WaTech
Contract No.

	GXS, Inc.
	Expedite Base/MVS
	Keep (ISV)

	IBM
	Enterprise Cobol for z/OS
	NEED TO PRICE

	IBM
	GDDM PGF
	To be Removed

	IBM
	GDDM/MVS
	To be Removed

	IBM
	IBM Library for REXX on zSeries
	NEED TO PRICE

	IBM
	IBM Version Manager (Version Merger)
	NEED TO PRICE

	IBM
	Overlay Generation Language/370
	NEED TO PRICE

	IBM
	Page Printer Formatting Aid
	NEED TO PRICE


​
1. Mock Testing
0. [11:43 AM] Don Boogerd (DNR) (Guest) So tentative dates for Mock 1 are 10/5-10/9?
0. Yes, the tentative date for Mock 1 is October 5-9. Awaiting circuits and hardware delivery to Omaha and Downers Grove. 
​
1. Next Customer Testing Meeting scheduled for Wednesday , August 19.
0. [11:44 AM] chey kyarky DNR (Guest)5%August 19 not August 18
0. [11:45 AM] chey kyarky DNR (Guest) slide is wrong
​
1. Pricing Model 
0. [11:47 AM] olsonme@wsdot.wa.gov as agencies Mainframe dependence shrinks over time, will costs shrink as workload shrinks... or do costs remain fixed for the term of the contract.
0. Costs are on a sliding scale that will allow us to reduce the MIPS setting to bring down. 

1. RAID log
1. Attached are the RAID log, which can also be found on the Teams site. This is only the Risks and Issues that are Open or Mitigate
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