

Washington State TBM Roadmap

Initiative	Deliverables	FY24	FY24	FY24	FY24	FY25	FY25	FY25	FY25	FY26	FY26
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Agency Maturity and Advancement	<ul style="list-style-type: none"> All TBM Program agencies report on application and business capabilities via kick start template. TBM agencies are using agency defined reports to make data driven decisions. Migration to new Workday core financials (OneWA project). 	TBM program advancement models									
		TBM agency advancement: Complete 22 agencies end of FY24 and remaining 36 agencies end of FY25									
		Convert to new Workday financial system (OneWa)									
		Identify and establish TBM Program key performance indicators at agency and enterprise levels									
Advance reporting to non-TBM Program agencies	<ul style="list-style-type: none"> Non-TBM agencies report on towers (dependent on implementation of Workday core financials). Non-TBM agencies begin initial work on application and business capabilities via kick start template. 	TBM Program expansion									
		Expand tower reporting to non-TBM agencies									
		Initiate kick starts									
Expand cloud optimization reporting	<ul style="list-style-type: none"> Increase number of cloud optimization reports available to agencies and Enterprise Cloud Computing Program (ECCP). Complete agency Proof of Concept (POC) with WaState Cloud and external cloud optimization reports. Create Cloud optimization kick start track based on POC. 	Partner with ECCP to incorporate FinOps with TBM reporting									
		Develop & construct cloud optimization reports with ECCP									
		Agency POC WaState Cloud & external cloud									
		Ongoing analysis and reporting to stakeholders									
LEGEND:											