

Strategic Roadmap Progress Report – August 2022



Strategic Initiatives							
2022	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY
Enterprise Cloud Computing program (ECC)			Developed charter and scope	Kicked off Training and Readiness subcommittee	Completed ECC staffing plan		Development of Cloud Center of Excellence portal SOW
					Completed development of Cloud Capability Model MVP and Azure Enterprise Cloud Readiness Assessment		
Identity Management	Market research, development of initial Guiding Principles and evaluation of strategy and roadmap vendor approaches			Alignment on program vision, drafted Inter-Agency Governance Model and detailed functional scope			Initial draft of Minimum Viable Product, Proof of Concept, and Vendor Selection
Oversight Improvement						Agile adopted as PM methodology	
						Charter finalized and approved	Contractor SOW drafted and approved
Enterprise IT Governance	Adopted governance framework		Implemented the Technology Management Council (TMC) and the Enterprise Security Governance Committee (ESG)			Launched the Business Management Council (BMC) and the Enterprise Architecture Committee (EAC)	
Resident experience/ AccessWA transformation	User research, usability testing and modernization of the site infrastructure and platform						Launched wa.gov website

Strategic Roadmap Progress Report – August 2022



Security & Privacy							
2022	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY
SOC modernization and enterprise risk management	Fine tuning of the Sentinel security incident and event management platform completed Aug. 2022; detection rule deployment is in process. Automated alert processing and triage is being developed.						
		Completed SOC assessment with Blue Voyant, resolving 90% of the issues identified.					
		Deployed managed vulnerability scanning service; staffing is underway – Deadline Dec. 2022					
Cybersecurity legislation implementation	Completed OCS Catalog of Services and submitted to the Legislature						
	Independent assessment of IT security audits						
	Development of enterprise incident response plan – 70% complete						
	Completed initial draft of data sharing requirements – under review by Enterprise Security Governance committee						
Security standards and policy	Selection of the NIST Risk Assessment Framework for performance of risks assessments.						
	Revision of OCIO Policy 141.10; 2 of 5 sections complete – Deadline Oct. 2022						
	Deployment of Azure multi-factor authentication for the WaTech SSL VPN service for use by agencies						
	DDoS modernization and refresh						
	Planning underway for possible consolidation of SOC tools and firewall security capabilities into one platform - Deadline Dec 2022						
Agency privacy framework	Established the Privacy Community of Practice and created charter	Published Privacy Assessment Survey Report regarding state agency privacy maturity			Conducted State Agency Privacy Forum		
	Recorded and posted webinars on relevant privacy topics						
	Developed Privacy Basics for Washington State Employees training in the Learning Center and conducted Quarterly State Agency Privacy Forum Meetings						

Strategic Roadmap Progress Report – August 2022



Services							
2022	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY
Microsoft 365		Migrated approx. 53 agencies from IronPort to WA Apps Relay ✓				Migrated agencies to Teams and decommissioned Skype for Business ✓	Completed 90% of Vault migrations to Exchange Online Archive
	Completed migration of nearly 120K mailboxes to Exchange Online. ✓						Migrated agencies to SharePoint Online from decommissioned hosted service ✓
GIS		Created prototype structure for Data Portal - data and user organization ✓	Loaded initial datasets based on stakeholder input (approximately 15) ✓		Engagement with key agencies to finalize requirements and onboarded first agency – Washington Military Department (MIL) ✓		
	Stakeholder engagement to support GeoPortal 2.0/Natural Hazard Mitigation project - https://watech.wa.gov/GIS-Natural-Hazards-Mitigation						
Telephony & Contact Center					Piloted Amazon Connect Contact Center with WaTech Support Center ✓	Implemented Amazon Connect Contact Center in WaTech Support Center ✓	
Small Agency IT Services							Onboarded two new agencies to service: Energy Facility Site Evaluation Council (EFSEC) and Washington State Legislative Board (WSLB) ✓