

































| Status | Agency | End Date | Destination |
|--|---|------------|--------------------|
|  On Schedule | Board of Industrial Insurance Appeals | 2/28/2019 | State Data Center |
|  Schedule at Risk | Human Rights Commission (tied to completion of Case Management Project) | 3/31/2019 | State Data Center |
|  On Schedule | Services for the Blind | 4/30/2019 | State Data Center |
|  On Schedule | Public Disclosure Commission | 4/30/2019 | State Data Center |
|  On Schedule | Transportation Improvement Board (Extended) | 4/30/2019 | State Data Center |
|  On Schedule | State Investment Board | 6/30/2019 | External Cloud |
|  Planned, Not Started | Department of Fish & Wildlife (start 01/2019) Extension being requested | 6/30/2019 | Hybrid |
|  On Schedule | Department of Veteran's Affairs | 6/30/2019 | Hybrid |
|  On Schedule | Department of Retirement Systems | 6/30/2019 | State Data Center |
|  On Schedule | Department of Social & Health Services | 6/30/2019 | State Data Center |
|  On Schedule | Washington's Lottery | 6/30/2019 | State Data Center |
|  On Schedule | Criminal Justice Training Center | 6/30/2019 | State Data Center |
|  On Schedule | County Roads Administration Board | 6/30/2019 | State Data Center |
|  Planned, Not Started | Department of Agriculture (Start 07/2019) | 7/31/2019 | State Data Center |
|  On Schedule | Washington State Historical Society | 7/31/2019 | State Data Center |
|  On Schedule | Department of Transportation Phase 1 | 7/31/2019 | Hybrid |
|  On Schedule | Superintendent of Public Instruction | 9/30/2019 | Hybrid |
|  On Schedule | Washington State Patrol | 9/30/2019 | Quincy Data Center |
|  Planned, Not Started | Washington Childhood Deafness and Hearing Loss (start 07/2019) | 10/31/2019 | External Cloud |
|  On Schedule | Washington Student Achievement Council | 10/31/2019 | Cloud |
|  On Schedule | Department of Health - Phase 1 | 10/31/2019 | Hybrid |
|  On Schedule | State Board of Technical and Community Colleges | 12/31/2019 | External Cloud |
|  On Schedule | Department of Labor & Industries (Extended) | 12/31/2019 | State Data Center |
|  On Schedule | Department of Revenue | 7/31/2020 | State Data Center |
|  On Schedule | State Parks | 1/31/2020 | State Data Center |
|  On Schedule | Liquor and Cannabis Board (tied to completion of SMP Project) | 2/28/2020 | Decommission |
|  On Schedule | School for the Blind | 3/31/2020 | Hybrid |
|  On Schedule | Secretary of State (Extended) | 6/30/2020 | State Data Center |
|  Planned, Not Started | Eastern Washington Historical Society (Start 07/2019) New | 6/30/2020 | External Cloud |
|  Planned, Not Started | Board of Volunteer Fire Fighters (Start 07/2019) New | 12/31/2020 | Hybrid |
|  On Schedule | Washington Horse Racing Commission (New) | 12/30/2020 | External Cloud |
|  On Schedule | Department of Ecology | 4/30/2021 | Hybrid |
| On Schedule | Employment Security Department | 6/30/2021 | State Data Center |
| Planned, Not Started | Department of Natural Resources (start 07/2019) | 12/31/2022 | Hybrid |