

Status	Agency	End Date	Destination
 Expired	Board of Industrial Insurance Appeals	2/28/2019	State Data Center
 Schedule at Risk	Human Rights Commission (tied to completion of Case Management Project)	3/31/2019	State Data Center
 On Schedule	Services for the Blind	4/30/2019	State Data Center
 On Schedule	Public Disclosure Commission	4/30/2019	State Data Center
 On Schedule	Transportation Improvement Board	4/30/2019	State Data Center
 On Schedule	State Investment Board	6/30/2019	External Cloud
 On Schedule	Department of Veteran's Affairs	6/30/2019	Hybrid
 On Schedule	Department of Retirement Systems	6/30/2019	State Data Center
 On Schedule	Department of Social & Health Services	6/30/2019	State Data Center
 On Schedule	Washington's Lottery	6/30/2019	State Data Center
 On Schedule	Criminal Justice Training Center	6/30/2019	State Data Center
 On Schedule	County Roads Administration Board	6/30/2019	State Data Center
 Planned, Not Started	Department of Agriculture (Start 07/2019)	7/31/2019	State Data Center
 On Schedule	Washington State Historical Society	7/31/2019	State Data Center
 On Schedule	Department of Transportation Phase 1	7/31/2019	Hybrid
 On Schedule	Superintendent of Public Instruction	9/30/2019	Hybrid
 On Schedule	Washington State Patrol	9/30/2019	Quincy Data Center
 Planned, Not Started	Washington Childhood Deafness and Hearing Loss (start 07/2019)	10/31/2019	External Cloud
 On Schedule	Washington Student Achievement Council	10/31/2019	Cloud
 On Schedule	Department of Health - Phase 1	10/31/2019	Hybrid
 On Schedule	State Board of Technical and Community Colleges	12/31/2019	External Cloud
 On Schedule	Department of Labor & Industries	12/31/2019	State Data Center
 On Schedule	Department of Revenue	7/31/2020	State Data Center
 On Schedule	State Parks	1/31/2020	State Data Center
 On Schedule	Liquor and Cannabis Board (tied to completion of SMP Project)	2/28/2020	Decommission
 On Schedule	School for the Blind	3/31/2020	Hybrid
 On Schedule	Secretary of State	6/30/2020	State Data Center
 Planned, Not Started	Eastern Washington Historical Society (Start 07/2019)	6/30/2020	External Cloud
 On Schedule	Department of Fish & Wildlife (Extended)	11/30/2020	Hybrid
 Planned, Not Started	Board of Volunteer Fire Fighters (Start 07/2019)	12/31/2020	Hybrid
 On Schedule	Washington Horse Racing Commission	12/30/2020	External Cloud
 On Schedule	Department of Ecology	4/30/2021	Hybrid
 On Schedule	Employment Security Department	6/30/2021	State Data Center

 Planned, Not Started	Department of Natural Resources (start 07/2019)	12/31/2022	Hybrid
---	---	------------	--------