









| Waiver Status   | Agency                               | End Date   | Destination       |
|---|--------------------------------------|------------|-------------------|
|  Expired          | Criminal Justice Training Center     | 10/31/2021 | External Cloud    |
|  Schedule at Risk | Department of Transportation Phase 3 | 11/30/2022 | Hybrid            |
|  On Schedule      | Department of Natural Resources      | 12/31/2022 | State Data Center |
|  Schedule at Risk | Secretary of State                   | 12/31/2022 | Hybrid            |
|  On Schedule      | Department of Health - Phase 3       | 6/30/2023  | Hybrid            |
|  On Schedule      | Department of Ecology                | 10/31/2023 | Hybrid            |
|  On Schedule      | Department of Revenue                | 6/30/2024  | State Data Center |
|  On Schedule      | Columbia River Gorge Commission      | 6/30/2025  | External Cloud    |