

ECCP Update July 2024

- **Program:** The program is looking to add a vendor/brokerage specialist to lead the development and manage the brokerage function in the program. The program is also looking to add a Communications / OCM specialist.
- **Foundational Services:** The Cloud Government Network (CGN) project is ongoing. This project will last through the end of 2024.
- **Workforce & Training:** Readiness assessments for Wave 3 agencies continue. Wave 3 is scheduled to complete in June 2024. The final overall readiness report is to be completed by August 2024. Recommendation for the selection of a learning platform has been adopted by the ECCP Steering Committee. Contract/licensing negotiations with a vendor have begun.
- **Consulting:** The Cloud Journey Mapping and Service Blueprint effort has kicked off. ECCP began customer agency interviews and internal stakeholder and leadership interviews.
- **Brokerage:** Continuing partnership with State Office of the Attorney General to develop a path forward in negotiating contracts for Enterprise Cloud Services.