

Enterprise Cloud Computing Program Update

Date: November 2024

- **Cloud Government Network:** The initial implementation of the Cloud Government Network (CGN) in the lab environment is complete for both Azure and AWS with the slight modifications to the design identified in October. Testing is ongoing for both, progressing well and expected to be completed before the end of the year as planned. Additionally, drafting a new contract with Planet Technologies to implement GCP in the CGN lab is underway.
- **Cloud Learning Platform:** As of the end of October, Pluralsight has been rolled out to 1,412 users in 31 agencies! A dozen agencies have onboarded 100% of their IT staff and there are several additional agencies preparing to onboard. We are on track to have the 12 learning paths by persona completed before Thanksgiving and our data feeds are in process and, once complete, will allow your Pluralsight training information to update your state LMS transcript.
- **ECCP Vision and Roadmap:** ECCP has completed the final vision for the program to include final customer journeys and final service blueprints. The program is now embarking on developing the 3-to-5-year strategic roadmap for the program, expected to be completed no later than early January 2025.
- **Brokerage:** ECCP began conversations with the Special AAG around the strategy for negotiating Enterprise Cloud contracts to include inventorying the state's current cloud profile, forecasting the future state cloud spend.