

# Mainframe Monthly Customer Meeting

May 5, 2020

# ▶ Agenda

- Welcome
- Customer Meeting vs Steering Committee
- Latest WaTech/Ensono activity
- Mock and Cutover dates
- FAQ
- Q&A

# Customer Meeting vs Steering Committee

- Steering Committee
  - 2<sup>nd</sup> Tuesday of each month
  - LNI, DRS, OFM, DSHS
  - Advisory body
- Customer Meeting (this meeting)
  - Communication and feedback

## ▶ WaTech/Ensono – Discover, Operate, Transition

- Discovery phase has begun
- Knowledge transfer meetings
  - Batch/Operations
  - z/OS
  - CICS
  - DBMS

# ▶ WaTech/Ensono Mock to Cutover

Target date for MFaaS Prod cutover	Your agency's preferred date (Rank 1 thru 5)	DR & Mock migration targets based on Prod window
November 7 & 8		Initial Mock: Aug/Sept, DR: Sept/Oct
November 21 & 22		Initial Mock: Sept, DR: Oct
December 5 & 6		Initial Mock: Oct, DR: Nov
December 12 & 13		Initial Mock: Oct, DR: Nov
December 19 & 20		Initial Mock: Oct, DR: Nov

## FAQ

- What does the transition plan look like?
- Will I have to do more work when Ensono takes over?
- When can we test?
- What will support look like? T1, T2, T3
- Will my agency cost go up?

# Questions/Comments