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Healthcare Enforcement and Licensing 
Management System (HELMS) 
Program/Project Overview 
 

• Licensing and regulating healthcare providers, health facilities, and educational and training 
programs are statutory responsibilities of the Department of Health to promote patient safety and 
access to care.   

• Those activities are currently supported by an outdated and ageing system called ILRS (Integrated 
Licensing and Regulatory System).  

• Since ILRS is based on older technology and the department is unable to increase its capabilities 
to meet the growing requirements and expectations of customers for more online interactions, the 
department began the lengthy process to replace the system with HELMS.   

• HELMS (which stands for Healthcare Enforcement and Licensing Management System) will provide 
licensees and employers with better services to increase work efficiencies and greater access to 
information and data.   

 

Critical Risks and Issues 
 
 Dual Systems during Interim: With the decision made to move to a phased release schedule, we 

will be working in dual systems between Release 2 (R2) and Release 3 (R3), impacting business 
processes and data integration complexity.  

 Vendor Management: Continue to work closely with our vendors Salesforce, Carahsoft, and MTX; 
we have seen increased stability in our teams, less turnover, and have a solid foundation for R3. We 
will be closely monitoring our sprint progress for Release 3. 

 Impacts of the macro environment: Our teams are working with a lot of change in the macro 
environment right now, with discussions of furloughs, reductions in force, and other areas. As a 
result, our end users and DOH project team members, esp. with family or friends in state 
government, have several areas that may distract them during this time of change. 

 Budget: We currently have a budget shortfall based on our forecast and need additional funds to 
complete our project. Two decision packages ($2M for FY25 and $10.8M for FY26) are prepared 
to be submitted for a supplemental FY25 decision and for the next biennium.  

 

Consultation Needed 
 
 Continued overall support for the success of HELMS; engagement with vendors as necessary  
 Is there anything beyond what we shared today that we should consider as we move into this go-

live based on your vast experience? 
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